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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 009 Date: 02-Mar-2010 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 175

Inspection Type:

Title: Transportation Engineer
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Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7
The continuous rain almost stopped any activity. The job site was visited twice and no activity was
observed.
NOTE: Victor has been present in the inspection.

Office Work

1-Reviewed and finalized the draft letter of the submittals SUB1075R03 (Update 1).
2-Tai-Lin Liu has provided the punch list of uncompleted OBG items in China. The reasons for these
uncompleted items are either the sea transportation limitations or the other reasons. I worked on gathering
the necessary information, either Submittals or RFIs for the mentioned punch list in order to have
adequate information regarding each one. It is planned to check the proper completion of each item as the
project continues.
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